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The second year first quarter was focused on six main areas: 
 
1. Staff recruitment and training for the Program´s development. Key employees were hired 

for the San Pedro Sula office as to proceed with the planning and sharing the Program´s 
information with the BECs ´ authorities, the community, and school parents; to identify 
the community´s social structures and establish how community work will be organized. 
A Communications Coordinator was also hired in Tegucigalpa. 
 

2. Infrastructure needs and improvement evaluation plans were elaborated according to 
existing resources and priorities in the four chosen BECs, two in San Pedro Sula and 
two in Tegucigalpa, so the information could be shared and agreed upon with the schools 
´ authorities and the communities. 
 

3. Follow up meetings were held with business partners to agree upon the proposals and to 
define the support they will provide the CREOH Program with as a complement between 
both parts. 
 

4. Extra-curricular program planning for the four selected BECs. The staff developed work 
plans, which are oriented towards goal achievement in the clubs and the Program´s 
global goals. 

 
5.  Meetings with universities were held to recruit volunteers who will support the CREOH 

Program, among them the Universidad  Nacional Autónoma de Honduras (UNAH), 
UNITEC, and the Catholic University of Honduras of San Pedro Sula. 
 

6. As another complementary initiative, CREOH and Glasswing are including the Alcohol 
Abuse in Minors Prevention Program in the chosen BECs to contribute to youth´s 
leadership, which will be worked on together with SAB Miller. 

 
The second year´s first quarter, October – December 2013, executed activities and the 
obtained results for the CREOH Program will now be described: 
 
In October, the CREOH Program Manager visited Glasswing´s headquarters in El Salvador 
to define together with the Executive Director, Ken Baker, some work activities within the 
CREOH framework, concerning staff hiring and getting to know the experiences El Salvador 
has in different education centers in which they are intervening. It was also possible to 
exchange experiences and lessons learned in that country in the development of extra-
curricular activities, getting to know onsite the livings school centers develop in the most 
violence risk full communities, which help strengthen the processes that will be developed 
in Honduras under the CREOH Program.  
 
  From October thru December 2013 it was possible to advance in the hiring of the necessary 
personnel to complement the organizational structure. They have been hired according to 
the project´s demands. The training and induction processes have also been done under 
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the CREOH Program guidelines. This staff will contribute to the Program´s development and 
to achieve the proposed goals. 
 
The staff that has been hired as follows:  

 
No. 

 
Name 

 
Position 

 
Entry date 

Tegucigalpa Office 

1. Janeth Flores Izaguirre  Program Manager February 9, 2013 

2. Saira Bannesa 
Solórzano 

General Accountant July 1, 2013 

3.  Rina Floryselva García Community Coordinator 
Jacobo Cáceres BEC 

July 1, 2013 

4. Mario Suarez Núñez School Renovation Manager  November 25, 2013 

5. Wilsen Isui Tovar 
Alvarado 

Communications Coordinator  December 1, 2013  

 San Pedro Sula Office  

6. Oscar René Ortega 
Benegas 
 

Projects Coordinator (This 
employee wasn´t hired by 
CREOH, but he helps with the 
coordination in SPS.)  
 

October 1, 2013 

7. Wendy Lorena 
Gutiérrez Cruz 
 

Administrative Assistant November 4, 2013 

8. Jorge Alberto Pagoada 
Carbajal 

Community Coordinator   
Yankel Rosenthal BEC 

November 4, 2013 

 

This entire staff is working in the planning and development of scheduled activities according 
to the second year Program plan. The rest of the staff who will be working in the project will 
be hired in January 2014. 
 
It is important to mention that the coordinators have arranged with each of the BECs´ 
authorities to get a specific space where they will be located, which will be identified as the 
“Clubs ´ Classroom”  so students during their spare-time may participate in activities such 
as reading, board games, craft making with recycled materials, homework reinforcement, 
among others. 
 
During November Rina García, Community Coordinator, elaborated the rough draft of the 
Security and Protection Perception Survey (see Annex 1), which will be used in the 
communities the Program will intervene in. It has been revised by the rest of the community 
staff. It was also shared in a meeting with CREATIVE, who according to their experience 
gave some observations oriented towards the better usage of popular terms that must be 
used when applying the instrument. They also shared the instruments they are using in their 
communities.   The meeting was also used to provide information about the CREOH 
Program and the strategy they develop as to look for synergies with the Reach Centers they 
coordinate. Agreements were established in the search for CDA (Reach Centers) in the 
communities we are implementing our Programs in (Bilateral and Regional), specifically 
stating that once communities have been identified another meeting will be held to 
coordinate efforts. 
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Ten meetings have been held with the personnel that were originally hired to provide 
information about the CREOH Program in the four BECs.  Community members, BEC 
authorities, teachers, parents, and students participated in each of the BECs, with the 
attendance of a total of 1,000 people in the 4 BECs.  Through these meetings communities 
have been organized with the people who are willing to voluntarily contribute with the Project.  
     
In December 2013 the School Renovation Manager visited each of the BECs in Tegucigalpa 
and San Pedro Sula to gather information and start planning the infrastructure repairs 
according to the needs and existing priorities in each one based on the initial budget. (See 
Annex No. 2).   
   
   After this process the first plan was able to be presented in the Monseñor Jacobo Cáceres 
Avila BEC, where the official launching for the CREOH Program will take place on February 
21, 2014. This infrastructural work will start on January with the community’s collaboration. 
 
    Once the infrastructure plans are complete information will be shared with each of the 
BECs, agreeing on the available initial budget to start the construction. Community 
organization will be promoted so they can take the project as their own, becoming active 
members so the complete work can be done and also so they can look for its sustainability. 
This process will be carried out by the community coordinators and the Life Skills Promoter, 
who will be hired in January 2014, and the Social Work major volunteers who will be 
assigned to each one of the BECs.  
 
   All of this will be shared and agreed upon with the school´s authorities and the 
communities. Agreement letters will be signed between school authorities and Glasswing 
International. 
 
   During this period work has been done on following up with business partners, thus 
establishing specific proposals and starting the planning phase of the activities that will be 
implemented. A letter of agreement is ready to be signed between Glasswing International 
and the Napoleón J. Larach Foundation through Banpaís. Possible volunteers have begun 
to be identified from the bank´s staff so in January 2014 the motivation process for 80 of 
them may be done through workshops, which will be taking place between January 13 and 
17. It is important to note that these workshops will be used so employees from other 
companies and university students with whom we have searched support from can volunteer 
for the project. They will be given by an international expert on motivation and leadership, 
whom has developed similar processes with volunteers from Glasswing-El Salvador. 
 
Follow up meetings have also been held with Walmart, in which they have shown interest to 
work with us, specifically in the volunteering area for the schools ´ extracurricular activities. 
A commitment has been reached with this company to restart meetings in January 2014 in 
order to create a specific proposal.   
 
Follow up meetings have also been held with the Universidad Nacional Autónoma de 
Honduras, through the Social Work Major, to share information about the CREOH Program 
with the faculty who will be coordinating students ´ internships. Through this process 8 
students have been assigned to work together with the community coordinators in each 
BEC. Students will be working under the CREOH Program´s guidelines, developing base 
lines, diagnostics, community perception surveys, and also the planning, monitoring, 
evaluation, and systematization for the processes that will be developed. These guidelines 
are in accordance with the work the University assigns its students for their final internship. 
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Three meetings have been held in San Pedro Sula with the Catholic University´s authorities, 
thus obtaining 60 student volunteers per trimester. They will be supporting CREOH 
Program´s activities on Fridays and Saturdays according to their skills in the extracurricular 
programs and community activities. These students will be helping for a period of 3 months 
and at the beginning of each trimester the same number will be assigned to continue with 
the work that has been started so during the year there will be a total of 180 volunteers from 
this university.     
 
On the individual level, 3 volunteers have been identified who will provide support in the 
communications area, specifically in graphic design, video editing and mural art. They will 
be collaborating by advertising the Clubs in each School.   
 
As to continue with the search of new business partners to define strategic alliances in the 
private area and develop greater value for the Project`s development and the communities 
4 meetings were held with the Lady Lee Foundation Director, to whom the Program was 
presented to search for complementary support for the Bilateral and Regional Programs, 
obtaining to the day the report was written on the preparation and presentation of a technical 
and financial proposal for the amount of US$ 114,790.00, which includes the motivation for 
volunteers, infrastructure, and the extracurricular programs implementation. This proposal 
will be discussed in January with the Foundation’s Board of Directors, which will give an 
answer accordingly to what can be agreed upon.  Within this request the support for the 
Yankel Rosenthal BEC is being negotiated since it doesn’t have additional funds to those 
given by USAID and three schools for the Regional Project. 
 
 As a result of these meetings and approaches up to date there`s the following agreed upon 
number of volunteers on the business and individual level to start activities in the four BECs:  
 

Institution or 
Organization 

Number of volunteers 
who will support the 
CREOH Project  

Areas they will 
support 

Estimated time 
they will give the 
Project 

Type of 
volunteers 

 Napoleón J. Larach 
Foundation (Banpaís) 

Specific number 
pending  (100 
volunteers estimated)  

 Extracurricular 
Programs  

2 hours per week 
for 10 months 

Corporative 

Universidad Nacional 
Autónoma de 
Honduras. 

8 volunteers for San 
Pedro Sula and 
Tegucigalpa 

Community Work Full Time, 8 hours 
per day for 10 
months 

Individual 

Catholic University in 
San Pedro Sula  

180voluntes, 60 per 
trimester in one year 

Community and 
extracurricular 
Programs 

2hours per week 
for 10 months 

Individual 

Individual 3 volunteers Muralist, graphic 
design, Video 
editing 

10 hours per week Individual 

Lady Lee Specific number 
pending 

Extracurricular 
Programs 

2 hours per week Corporative  

 
The official launching for the CREOH Program is scheduled for February 21, 2014 at the 
Monseñor Jacobo Cáceres BEC, in which authorities from the school, USAID, Department 
of Education, Napoleón Larach Foundation from Banpaís, other private companies, especial 
guests, community members and students will participate. A set of previous activities has 
been planned for this event. The improvement in the BEC´s infrastructure will move on or 
start with the support given by the Napoleón J. Larach Foundation since the tax exoneration 
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hasn´t been granted yet for the USAID funds; therefore it will be concluded once it is 
obtained. On the same day, following the CREOH Program launching, it has been planned 
to have the “Volunteers´ Host Day” in which corporate employees from Banpaís, individuals, 
and community members who will work on the school´s improvement will be painting walls, 
floor and board games, and educational murals, do garden work and repair school desks.  
 
Under other initiatives Glasswing is doing in Honduras with collaborating partners, jointly 
with SAB Miller, an alcohol prevention in minors program will be implemented in the chosen 
centers for the CREOH Program, which incorporates student populations between the ages 
of 12 thru 15 as direct recipients to be intervened on and the ones 9 thru 11 as second-hand 
recipients, which is executed by youth leaders who are identified in the first part of the 
process. This program is done under the youth leadership skill-building component. The 
process was started in October at the República de Cuba BEC, achieving the participation 
of 480 youth, which represents 33% of the total population. 
  
This topic is very relevant in the prevention process as it contributes to strengthen the 
objective of the CREOH Program. Glasswing considers the integration of strategies 
important since a greater impact can be achieved in vulnerable groups. 
 
It is important to emphasize that none of the company’s brands, including the institutional 
one, will be present since Glasswing and the Cervecería (Brewing Company) may, by ethics, 
bring the brand to a minor. 
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Annex 1.  Perception Survey    
 

 

Project 

Communities with Wealth, Education, and Opportunities in Honduras 
 (CREOH) 

 
 PERCEPTION SURVEY  

Through this survey we want to identify the degree of perception the population has in the 

communities where the CREOH Project will be implemented regarding security and the 

identification of community needs. 

 

1. How do you observe the insecurity problem in your community? 

  

Very serious 

Somewhat serious  

Not serious at all  

Not very serious  

Serious  

 

2. Is public enforcement security present in your community or is there community security? 

How is it present? 

  

Police station  

Security committee  

Guardhouse  

None  

 

3. Has security improved in your community in the last weeks? 

 

 

Increased  

More or less  

Decreased  
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      4.      If you have a public or community system what is your insecurity perception? 

Decreased 

It´s the same  

More or less  

Increased  

 

 

 

5.       Have you been a victim of a criminal act in the last few days? 

                     Yes                                           No   

          If your answer is yes, what type of act?_________________________             

6.        What is your perception about the possession of fire weapons in the community?  

 A lot  

 Few  

 Don’t know  

Other:               Explain__________________________________ 

7           Do you have any type of weapon to protect yourself? 

              Yes 

             No  

If your answer is yes, explain.____________________________________ 

8          What causes do you identify for an increase in insecurity in your community? 

Unemployment 

Poverty 

 Lack of education, relationship between parents and children 

 others_______________________ 
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9.        What type of crimes are the most common in your community? 

 Private property (burglary, vandalism) 

Violent (mugging, kidnapping, murder, armed robbery) 

Both  

 

10.       What measures should be taken to control the insecurity level? 

Increase police presence 

Supervise youth activity 

Strict curfew for the youth 

Increase convictions 

 

11.          Are there blackmailing problems in your community? 

              0 A lot  

               0 Little 

               0 None 

               0 Don’t know  

Comment________________________________________________________________________

_ 

12.          How do you visualize unity among community members? 

                0 A lot 

                0  A little 

                0 None  

                   Comment_______________________________________ 
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13.-         What perception do you have about grassroots organizations that exist in your 

community?           

              0 Good 

              0 Bad  

              0 More or less 

            Comment___________________________________________ 

 

14.-       If there are such organizations in your community, do you think they worry about 

improving community conditions? 

            0 Yes 

            0 No 

            Comment________________________________________________ 

 

15       Do you think the community heeds the call grassroots organizations make to participate in 

meetings they organize? 

      

           0 Yes 

           0 No 

          If the answer is no, comment about 

it.________________________________________________ 

 

16       Is there a lot of apathy from the community in participating in the activities the grassroots 

organizations make? 

             0 Yes 

             0 No 

            Comment_____________________________________________________ 
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17       Are there grassroots organizations in your community who organize projects to improve its 

environment? 

            0 Yes 

            0 No 

            Comment_____________________________________________________ 

 

18       Do you consider social unity is important for community development? 

            0 Yes 

            0 No 

            0 Comment_____________________________________________________ 

 

19       Do you consider the people have the  will to actively get involved so the community may 

become a better place t olive in? 

           0 Yes 

           0 No 

            Comment___________________________________________________                 

 

20       Do you believe the existing recreational spaces are enough for our children and youth to 

engage in sports activities? 

           0 Yes             0  No 

 
 
 
 
 
 
 
 



12 Communities with Wealth, Education and Opportunities in Honduras 
 

Annex 2. Infrastructure plans example  

 

 
 

Datasheet 

School: MONSEÑOR JACOBO CÁCERES ÁVILA City: Tegucigalpa Date: Nov-27-13 

Address: ALDEA SUYAPA, CUATRO CUADRAS ATRÁS DE LA BASÍLICA 

Phone number:  22 57 18 15  

Principal: Jorge Topilzhin Aguilar García Cell phone  99 85 02 14 

Assistant 
manager: 

Elsa Marina López  Home  22 39 78 03 

Necessities: 1. Repair roof leaks.  
2. Build 2 new classrooms  
3. Enlarge main courtyard  
4. Inspect electric system and place more lamps for a better 

classroom lightning. 
5. Build small kiosks  

 

PICTURES 
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Annex 3. Budget for repairs at the Monseñor Jacobo Cáceres BEC  

 
    
 

CODe DESCRIPTION UNIT AMOUNT  P.U.   IMPORTE en Lps. 

Courtyard Cobblestone Floor 182.593,67            

XCAV-0002 Manual digging of 0-2 m of common material, benchmark measured m3 67,28             86,25                 5.802,90                 

RELLE01 Landfill (Onsite material compacted by machinery) m3 67,28             88,13                 5.929,39                 

RELLE02  Landfill compacted with selected material, 95%  proctor standard m3 84,10             305,96               25.731,24              

DEMO04 Demolition of existing construction by hand m2 36,00             47,31                 1.703,16                 

GRADA02  Concrete Stairs D = 17.5 cm, I = 30 cm, E = 15 cm, ref. #3@25 cm y #5 m2 4,16               1.842,31            7.664,01                 

PISO01  Supplying and setting-up of concrete 8x8x10 tiles m2 336,38           403,60               135.762,97            

Classroom Repairs 47.368,42              

*TEMP9 Thin sheetrock ceiling repairs m2 202,82           115,04               23.332,41              

IMPE01  Roof waterproofing m2 202,82           84,40                 17.118,01              

REPE02  Wall plastering and polishing m2 50,00             138,36               6.918,00                 

PINTUR01  Acrylic light colored paint for walls m2 -                 55,14                 -                           

Electricity 136.670,91            

ELEC05 Electric repairs Glo 1,00               136.670,91       136.670,91            

 Building of 2 classrooms 459.398,81            

TRAZA01 Marking and grading m2 103,64           18,86                 1.954,65                 

XCAV-0002  0-2 m Manual digging. Common material measured in benchmark m3 45,81             86,25                 3.951,11                 

ZAPA01  Z-1 de 15x90x90 cm, ref. 5#5 A/S Isolated footing unit 7,00               1.145,32            8.017,24                 

SOLR-0003  15x15cm  4#3 y #2@15cm, conc. 1:2:2 Sill ml 51,04             248,75               12.696,20              

SOBRE01  6", ref. Vertical 1#3@60 cm ElevationConcrete Block, all cells filled m2 22,40             500,57               11.212,77              

ZAPAC01  70x20 cm, 3#3,#3@25 cm Strip footing ml 50,90             257,29               13.096,06              

CASTI01 15x15 cm, 4#3 y #3@20 cm, conc. 1:2:2 Tower ml 91,36             293,10               26.777,62              

JAMBA01 15x10, 2#3 y #2@20, conc. 1:2:2 Vertical jamb ml 7,48               193,17               1.444,91                 

PAREDB01  6" Concrete block wall, ref. 1#3 @4 hiladas, mortar 1:4 m2 97,53             481,73               46.983,13              

*TEMP5 cal. 26  Aluminum-zinc roofing, 2"x6" metallic structure m2 171,68           438,48               75.278,25              

*TEMP6 15x15cm Upper sill  4#3 and #2@15cm, conc. 1:2:2 ml 51,34             248,75               12.770,83              

CARGA01 15x20cm Loader , 4#3 and #2@15 cm ml 5,00               325,28               1.626,40                 

LOSA01 h=10 cm Concrete sidewalk m2 55,00             381,37               20.975,35              

CERAM02 30 x 30 cm Ceramic floor m2 96,90             408,76               39.608,84              

ZOCA01 Ceramic wainscot ml 54,00             281,53               15.202,62              

FIRME03 e = 10 cm Concrete holding, #2@25 cm a.s. m2 96,00             413,86               39.730,56              

*TEMP3 Landfill compacted with selected material, 95%  proctor standard m3 19,20             305,96               5.874,43                 

*TEMP12 Thin sheetrock ceiling with treated wood m2 96,00             188,33               18.079,68              

*TEMP7 P-01 Door u 2,00               2.122,75            4.245,50                 

CUMBRE01 Aluminum-zinc ridgepole ml 18,19             161,93               2.945,51                 

VENTA01 1.29 x 1.73 Window with panes unit 2,00               2.678,40            5.356,80                 

*TEMP8 2.55 x 1.73 Window with panes unit 10,00             5.294,40            52.944,00              

BATI01 15x15 cm, 3#3 y #2@15 cm Doorframe ml 28,08             246,19               6.913,02                 

PINTUR01 Acrylic light colored paint for walls m2 131,11           55,14                 7.229,41                 

0 Electrical System 0 -                 -                      24.483,92              

INELEC04 125A, monophasic electric panel und 1,00               1.172,05            1.172,05                 

INEL260 Underground supply connection from the register to the electric board pza 1,00               1.590,51            1.590,51                 

INELEC06 Supplying and setting up of  2x40w fluroscent lights und 16,00             878,62               14.057,92              

INELEC31 Double polarized outlet Unit 16,00             242,74               3.883,84                 

INELEC09 Double switch und 2,00               257,90               515,80                    

INELEC11 2#12, 1#14 Electrical circuit,  3/4" plastic pipe (Ilumination) ml 50,00             33,80                 1.690,00                 

*TEMP10 2#12 Electrical Circuit,  3/4" plastic pipe (outlets) ml 60,00             26,23                 1.573,80                 

Construction of Kiosks for 6 people 0 -                 -                      47.235,60              

KIOSCO1       Kiosk for 6 people unit 3,00               15.745,20         47.235,60              

GRAND TOTAL FOR THIS BUDGET IN LPS. 873.267,41    

Esc Monseñor Jacobo Caceres
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Annex 4. Coordination with the Public and Private Areas Section 
 
In the implementation framework of the CREOH Program and to achieve its goals Glasswing 
International has made efforts to establish a coordination with its public and private partners 
it has achieved complimentary coordination mechanisms and alliances that are related to 
the promoting of an improvement in quality education for boys and girls and to achieving the 
goals the country has pertaining education. 
 
To achieve it, it has established the following alliances: 
 
Department of Education  
 
Approach meetings have been held with the Department of Education to share information 
about the programs Glasswing develops in the education area. As a result a covenant has 
been signed, under the objectives both institutions have in common, to coordinate and 
articulate efforts that will contribute to the strengthening of education and that promote a 
positive social development in Honduran communities. 
 
Because of the latter several activities have been executed together which are described as 
following: 

 Support through volunteering the gathering and transference of information of the 
Educational Infrastructure Master Plan that will allow both institutions and others to 
take advantage of the information according to their own objectives referring to 
rehabilitating and revitalizing public education spaces. Due to this a report has been 
given to the Department of Education indicating the selection process for the schools 
where the project will be developed. 
 

 Glasswing will elaborate infrastructure plans for each of the chosen BECs which will 
be presented to the Department of Education to look for synergies according to the 
priorities in the Educational Infrastructure Master Plan. 
 

 Implementing of extra-curricular activities that contribute to the complementary 
education of the student body through corporative and community volunteering. 
 
 
To define strategic alliances among the private sector and generate a greater value 
for the project´s development and the community the following meetings have been 
held between Glasswing´s Executive Director and private companies: 

 
In San Pedro Sula: 

 
 BANPAIS through the Napoleón J. Larach Foundation, with whom a complementary 

proposal has been agreed upon as a complement to the CREOH Program, which 
includes a financial support for the amount of US$ 118,000, and also a human resource 
by loaning the Bank´s staff to develop corporate volunteering under the extra-curricular 
programs; which will last 12 months. 
 
  In the search for contributors approach meetings have been held with other companies 
such as AQUAFINCA, Bilingual Education for Central America Project (BECA), the city´s 
government, Catholic University of San Pedro Sula and the Lady Lee Foundation.   As 
a result, a letter of understanding with the Catholic University of San Pedro Sula has 
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been agreed upon to be signed to support the CREOH Program through the volunteering 
of 180 students during the year. They will be executing their social community service in 
the Program´s chosen BECs. 
 
With the Lady Lee Corporation, through their Foundation, a proposal is being negotiated 
to implement the extra-curricular programs, school infrastructure and corporate 
volunteering. It will be defined on February 2014. 
 
  Appointments have been made to generate an approach with the Grupo Continental to 
establish a cooperation alliance in the chosen educational centers. Until the moment no 
answer has been received to several requests that have been made. 

 
In Tegucigalpa: 

 
Approach meetings have been held with Fundación FICOHSA, Inversiones La Paz, 
YAMAHA and Walmart. Follow up meetings have been going on with the latter since they 
have shown an interest to work with Glasswing under the components the CREOH Program 
establishes. 
 
The objective for this meetings is to look for synergy points and to take better advantage of 
the resources by generating alliances between the selected education centers for the 
CREOH Program and the opportunities that come up with private companies to give an 
articulate answer to the most vulnerable communities, also looking for a long term 
sustainability in the implemented processes to achieve a better impact under a common 
objective. These meetings are also used for exchanging strategies in the search for new 
knowledge, ideas, and abilities that may contribute to complement and enrich processes 
and give solution to problems adapting them to specific contexts. 
 
Also in Tegucigalpa, approach meetings were held with the Universidad Nacional Autónoma 
de Honduras (UNAH) and the Universidad Pedagógica Nacional Francisco Morazán 
(UPNFM). With the first an agreement has been made, specifically with the Social Work 
Major, so 8 students who are in their senior year will support community work in the chosen 
BECs in SPS and Tegucigalpa. These students will be working full time, during the whole 
school year (February – November 2014). They´ll be coordinating actions with the Life Skills 
Specialist and Community Coordinators. 
 
Through this program and the strategic alliances that will be agreed upon it is expected that 
people may achieve confidence in their problem-solving capacity and to reach objectives. 
Self-esteem will also be worked with and the confidence in their own instincts; all of this will 
help them improve their adaptation capacities and mechanisms, handle stress and promote 
resilience. Resilience in particular, establishes protection factors in high-risk activities such 
as drug and alcohol abuse, delinquency, and violence. By building resilience in many 
community members who are in different age groups and with diverse roles a greater 
recuperation capacity and a greater collective capacity to mitigate community risk levels, 
which will contribute to the CARSI Strategy, which USAID is supporting. 
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Annex 5. Images  

              

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 

Technical and administrative hired personnel in SPS during the 

induction and training process. November 2013 

Strategies sharing and perception survey revision meeting between 

the CREATIVE Sub director and Monitoring and Evaluation Staff and 

Glasswing International staff to try to coordinate with the CDA.  
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Meeting to provide 

information about the 

CREOH Program with 

teachers from the Monseñor 

Jacobo Cáceres BEC  
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Pictures taken at the meeting to give information about the CREOH 

Program with the Parents Association, by grade, and the 

Community´s  Acting Forces, Monseñor Jacobo Cáceres BEC. 

Welcoming words given by the Las 

Americas BEC Principal in a meeting to 

give information about the CREOH 

Program to parents, teachers, and 

community members. November 2013 

Meeting to give information about the 

CREOH Program with parents, teachers, 

and community members in Las 

Americas BEC, November 2013   
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Evangelical Church and Las Americas BEC students’ 

participation in a meeting to provide information about the 

CREOH Program with parents, teachers, and community 

members. November 2013.  

 CREOH Program informational meeting 

with parents, teachers, community 

members and students in the Republic of 

Cuba BEC in SPS, November 2013   

Honor Roll students were awarded with 

medals during the CREOH Program 

informational meeting at the República de 

Cuba BEC. 

Informational meeting for the CREOH 

Program with parents, teachers, community 

members and students in the Yankel 

Rosenthal BEC, SPS, November 2013  
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Infrastructure specialist meets with the BEC´s authorities and Parents´ Association 

Members to tour the school’s facilities to gather information about infrastructural 

needs.  

Meetings to share information about the CREOH and Regional Programs with different 

divisions from Banpaís Tegucigalpa to start planning activities, December 2013  
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Meeting to share information about the CREOH and Regional Programs with Faculty 

and Internship Coordinators at the UNAH Social Work Major. December 2013  

Meeting with Catholic University authorities in 

San Pedro Sula to recruit volunteers. December 

2013.  
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Meeting with the Lady Lee Foundation Director to discuss the project’s proposal 

to agree upon the support they will provide for the CREOH and Regional 

programs. 

Youth Leaders at the República de Cuba BEC doing group work and 

presentations on alcohol prevention in minors. October 2013.  


